

TORRES STRAIT PRAWN FISHERY – REVISED MANAGEMENT PLAN DEVELOPMENT/FINALISATION TIMETABLE

Order of Events to Progress Management Plan through to completion	Delegate/Coordinator	Est. Start Date	Est. Time Required	Target Deadline	Completion date	Comment/Outcome
Drafting instructions for TSPF Management Plan	AFMA	Begun	2 months	July 6, 2007	July 6, 2007	Complete
Undertake Office of Best Practice Regulation's Business Cost Calculator analysis to determine if a RIS for the Management Plan is required.	AFMA	June 18, 2007	1-2 Weeks	June 28, 2007	June 28, 2007	Complete
Drafting of TSPF Management Plan by an external (OLDP approved) drafter. (1 st Draft)	Contractor Jean Baker (Drafter)	July 9, 2007	4-6 weeks	Sept 30, 2007 (Indicated by drafter)	October 25, 2007	Complete
Preparation of a RIS for the Management Plan	AFMA	June 28, 2007	5 Weeks	Aug 2, 2007	Sept 11, 2007	Complete
Preparation of draft Strategic Assessment Report (SAR). Department of Environment and Water Resources (DEW) to seek Minister's agreement to use the standard TOR as per previous strategic assessments	AFMA	July 16, 2007	8 weeks	Sept 16, 2007	Sept. 16, 2007 (held back waiting on TOR)	Complete
Public consultation phase for SAR (includes comment from TSPMAC)	AFMA	Nov 22, 2007	30 days	Dec 21, 2007	Dec. 21, 2007	Complete
OOS comment on Draft from TSPMAC members. PZJA SC and PZJA Agencies	AFMA	Mar 11, 2008	2 weeks	Mar 25, 2008	Mar 25, 2008	Complete
Amendment of Draft Plan pending OOS comments received	AFMA/ Drafter	Mar 25, 2008	3 weeks	Apr 15, 2008	Apr 21, 2008	Complete
'Plan Explanation' for public comment period	AFMA	April 15, 2008	2 weeks	May 30, 2008	May 29, 2008	Complete
Public consultation phase for TSPF Mgt. Plan	AFMA	May 30, 2008	30 days	End June, 2008	July 2, 2008	Complete
Address comments received on SAR in consultation with DEWHA.	AFMA	following previous step	1-2 weeks	End June, 2008	July 11, 2008	Complete
Explanatory Statement	AFMA	following previous step	2 weeks	Mid July, 2008	July 21, 2008	Complete
Necessary TSPF Mgt Plan amendments from public comment period sent to Drafter.	AFMA/ Drafter	following previous step	2 weeks	End July, 2008	July 18, 2008.	Complete
Final Legal clearance of Mgt Plan	AFMA/ DAFF	End July '08	2 weeks	Mid Aug., 2008	July 28, 2008	Complete
OOS TSPMAC Endorsement of Mgt Plan	AFMA	following previous step	2 weeks	Mid Aug., 2008		

Order of Events to Progress Management Plan through to completion	Delegate/Coordinator	Est. Start Date	Est. Time Required	Target Deadline	Completion date	Comment/Outcome
PZJA Agency Signoff (via PZJA SC)	ALL	following previous step	2 weeks	Mid/Late Aug., 2008		
OOS PZJA endorsement of the Management Plan and Final Strategic Assessment Recommendations	DAFF	following previous step	PZJA OOS Decision	Sept., 2008		
PZJA agreement to SAR and the Management Plan submitted to the DEWHA Minister for final assessment/ recommendations	DAFF	Immediately following previous step	4 weeks	End Sept., 2008		
Management Plan and SAR tabled in Parliament, along with the Environment Minister's Declaration of Intent to accredit the Management Plan – common disallowance period (15 sitting days).	DAFF/ DEWHA	following previous step	4 weeks	14 Oct., 2008 Sitting		
PZJA Chair: (a) writes to DEWHA Minister accepting or rejecting the recommendations and conditions; and (b) DETERMINES Management Plan	DAFF	following previous step	2 weeks	Early November		
Gazette notice published indicating the Management Plan will commence on a given date and that the transitional arrangements will cease to have effect.	DAFF	following previous step	1 week	Late Nov./ Early Dec., 2008		
Registration process involved with the allocation of units of fishing capacity	QDPI&F	following previous step	6 weeks	Dec. 2008/ Jan./Feb., 2009		
Fishing commences under the Management Plan for a period of 10 years.	Fishery	1 March, 2009	-	2009 Season opening		