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TORRES STRAIT PRAWN FISHERY – REVISED MANAGEMENT PLAN DEVELOPMENT/FINALISATION TIMETABLE 

 
Order of Events to Progress Management 

Plan through to completion 
Delegate/ 

Coordinator Est. Start Date Est. Time 
Required Target Deadline Completion 

date Comment/Outcome 

Drafting instructions for TSPF Management 
Plan AFMA Begun 2 months July 6, 2007 July 6, 

2007 Complete 

Undertake Office of Best Practice 
Regulation’s Business Cost Calculator 
analysis to determine if a RIS for the 
Management Plan is required. 

AFMA June 18, 2007
 

1-2 Weeks 
 

June 28, 2007 June 28, 
2007 Complete 

Drafting of TSPF Management Plan by an 
external (OLDP approved) drafter.  (1st 
Draft) 

Contractor 
Jean Baker 

(Drafter) 
July 9, 2007 4-6 weeks 

Sept 30, 2007 
(Indicated by 

drafter) 

October 
25, 2007 Complete 

Preparation of a RIS for the Management 
Plan AFMA June 28, 2007 5 Weeks Aug 2, 2007 Sept 11, 

2007 Complete 

Preparation of draft Strategic Assessment 
Report (SAR). 
Department of Environment and Water 
Resources (DEW) to seek Minister’s 
agreement to use the standard TOR as per 
previous strategic assessments 

AFMA July 16, 2007 8 weeks Sept 16, 2007 

Sept. 16, 
2007  

(held back 
waiting on 

TOR) 

Complete 

Public consultation phase for SAR (includes 
comment from TSPMAC) AFMA Nov 22, 2007 30 days Dec 21, 2007 Dec. 21, 

2007 Complete 

OOS comment on Draft from TSPMAC 
members. PZJA SC and PZJA Agencies AFMA Mar 11, 2008 2 weeks Mar 25, 2008 Mar 25, 

2008 Complete 

Amendment of Draft Plan pending OOS 
comments received 

AFMA/ 
Drafter Mar 25, 2008 3 weeks Apr 15, 2008 Apr 21, 

2008 Complete 

‘Plan Explanation’ for public comment 
period AFMA April 15, 2008 2 weeks May 30, 2008 May 29, 

2008 Complete 

Public consultation phase for TSPF Mgt. 
Plan  AFMA May 30, 2008 30 days End June, 2008 July 2, 

2008 Complete 

Address comments received on SAR in 
consultation with DEWHA. AFMA following 

previous step 1-2 weeks End June, 2008 July 11, 
2008 Complete 

Explanatory Statement AFMA following 
previous step 2 weeks Mid July, 2008 July 21, 

2008 Complete 

Necessary TSPF Mgt Plan amendments 
from public comment period sent to Drafter. 

AFMA/ 
Drafter 

following 
previous step 2 weeks End July, 2008 July 18, 

2008. Complete 

Final Legal clearance of Mgt Plan AFMA/ 
DAFF End July ‘08 2 weeks Mid Aug., 2008 July 28, 

2008 Complete 

OOS TSPMAC Endorsement of Mgt Plan AFMA following 
previous step 2 weeks Mid Aug., 2008   
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Order of Events to Progress Management 
Plan through to completion 

Delegate/ 
Coordinator Est. Start Date Est. Time 

Required Target Deadline Completion 
date Comment/Outcome 

PZJA Agency Signoff ( via PZJA SC) ALL following 
previous step 2 weeks Mid/Late Aug., 

2008   

OOS PZJA endorsement of the 
Management Plan and Final Strategic 
Assessment Recommendations 

DAFF following 
previous step 

PZJA OOS 
Decision Sept., 2008    

PZJA agreement to SAR and the 
Management Plan submitted to the 
DEWHA Minister for final assessment/ 
recommendations 

DAFF 
Immediately 

following 
previous step 

4 weeks End Sept., 2008   

Management Plan and SAR tabled in 
Parliament, along with the Environment 
Minister’s Declaration of Intent to accredit 
the Management Plan  – common 
disallowance period (15 sitting days). 

DAFF/ 
DEWHA 

following 
previous step 4 weeks 14 Oct., 2008 

Sitting   

PZJA Chair: 
(a) writes to DEWHA Minister accepting or 
rejecting the recommendations and 
conditions; and 
(b) DETERMINES Management Plan 

DAFF following 
previous step 2 weeks Early November   

Gazette notice published indicating the 
Management Plan will commence on a 
given date and that the transitional 
arrangements will cease to have effect. 

DAFF following 
previous step 1 week Late Nov./ Early 

Dec., 2008   

Registration process involved with the 
allocation of units of fishing capacity QDPI&F following 

previous step 6 weeks Dec. 2008/ 
Jan./Feb., 2009   

Fishing commences under the 
Management Plan for a period of 10 years. Fishery 1 March, 2009 - 2009 Season 

opening   

 


